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EXTENSION ON OPERABLE UNIT 1 RLB-124-93

This memo is to request an extension for the Interagency Agreement (IAG) Table 6 milestone for
the Remedial Investigation (RI) Report for Operable Unit (OU) 1 There are two primary reasons
for this extension (1) extensiveness of comments and inability to reach a conclusion within 60
days allotted for resolution and (2) sampling and analysis of additional hot spots identified by
the High Punty Germanium (HPGe) survey recently completed

in preparing the revised schedule for the submission of the OU1 Final Rl report we have
incorporated the following changes that we have already agreed fo with the Environmental
Protection Agency and the Colorado Department of Health (EPA and CDH)

revision of the report to incorporate the Individual Hazardous Substance Site (IHSS)
102 location identdfied in the most recent Historical Release Report (HRR)

inclusion of the residential scenano into the risk assessment

extensive revisions to the form and format of data presentation in the report

inclusion of an additional section of the report addressing the data validation activities

and results

We have also dentified 10 assumptions Attachment 1 that directly impact the revised
schedule Based on the attached assumptions the cntical path for completion of the Final Ri
Report 1s the investigations of the hot spots Two elements are critical within that part of the
schedule Confirmation of the hot spots by a field instrument for detection of low-energy
radiation (FIDLER) survey and laboratory analysis and data validation

The FIDLER survey 1s very sensitive to weather conditions and cannot be conducted if there is
snow cover or during high winds Therefore we have established a staffing priority that will
enabie us to double number of crews if necessary to meet the field schedule

We have compressed the lab analysis schedule from 90 working days to 36 working days by
arranging for the exclusive use of an off site lab We have their written commitment that this

schedule can be met

Based on the above the working schedule Attachment 2 for completion of the Final RI Report
for OU1 and delivery to EPA/CDH is November 1 1993 However we recommend that the
commitment schedule should be November 15 1993 The two week contingency is related to
the uncertainties remaining with the sample collection and laboratory analysis and data vahdation

activities and the need to ensure quality of this report as a template for future reports
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This schedule 1s dependent upon the successful resolution with EPA/CDH of the positions
shown in Assumptions 3 and 4 by no later than May 15 If we do not come to agreement with
EPA/CDH regarding the selection of the background site (Rock Creek) or if the regulatory
agencies require any additional significant changes this schedule will have to be reassessed
Any delays beyond that date will result in a day for day slip in schedule Also the dates for
submittal of the draft and final feasibility study (FS) reports will need to be extended to April 2
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